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RE: Monthly Report: No. 140, January 2008
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Asarco Tacoma Smelter Site

Dear Mr. Rochlin:

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of the
Consent Decree for the above referenced site. Point Ruston will continue to provide monthly
reports to EPA for the site organized in the same manner as previous reports prepared by
Asarco to follow item (a) through (g) of this paragraph.

If you have any questions, please call me.

Sincerely,

(|
> WA
Sue O’Neill
Site Manager

Attachment (2 copies)

cc: Chung Ki Yee - Washington Department of Ecology
Evan Griffiths - CH2MHIill (2 copies)
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Monthly Report No. 140, January 2008
Operable Unit 02
Asarco Tacoma Smelter Site

Actions taken to achieve compliance with the Consent Decree during the previous
month.

1. A regular monthly design review meeting was not held in January.

2. Amendments to Asarco’s final Upland Remediation Design (September 2006) are
being prepared consistent with the Second Amendment to the Consent Decree.

3. Remedial Action activities continued.

Summary of sampling, tests, and all other data received or generated by Point Ruston
in the previous month.

1. Outfall activities including the following:

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and
Remedial Action — Exhibit F to the Second Amendment requires Point Ruston to
continue outfall monitoring. Outfalls will be monitored to determine if the
monthly average surface water outfall concentrations for arsenic, copper, and zinc
exceed 0.5 ppm at the North and South site outfalls until they are abandoned.

Weekly composite samples will be collected at each outfall during the construction
season. During the winter season, outfall samples will be collected every other
month. Asarco began the following schedule in May of 2003 which Point Ruston
will continue to implement: weekly composite samples will be collected from
May-October, and in December, February, and April.

2. Point Ruston collects OCF leachate in a 5,000 gallon polyethylene tank for offsite
shipment and disposal. LCRS and LDCRS volumes are monitored weekly in
accordance with the draft OCF OMMP. LCRS volumes currently average
approximately 209 gallons per day on the LCRS. Point Ruston shipped 4,050
gallons of leachate (10.8 ppm results attached) on January 4, 2007.

Work Plans and other deliverables completed and submitted during the previous
month.

1. The revised Point Ruston Remediation Design was submitted to EPA on January
31, 2008. '
2. No comments were received from EPA during the month of January.
3. Remedial Action during January included the following tasks:
=  OCF construction activities: '
> Maintained leachate collection system and shipped leachate for offsite
treatment as necessary to maintain adequate storage capacity in the
temporary storage tank.
= Stack Hill construction activities:
» Maintained erosion and surface water controls
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Operable Unit 02
Asarco Tacoma Smelter Site

» Continued development activities with installation of sanitary and storm
systems
» Hauled utility trench soils to lower site for use as cap materials

= Site-wide remediation activities:
» Continued surface water controls
» Maintained haul roads and stockpiles onsite
» Maintained erosion and surface water controls

Actions scheduled for the next six weeks.

1.

2.

(9]

Point Ruston anticipates comments on the Stack Hill Institutional Control Plan
submitted to EPA on December 20, 2007.

Point Ruston anticipates comments on the Sediment Capping Project — Final
Construction Monitoring/As-Built Report submitted to EPA on December 31,
2007.

Point Ruston anticipates comments on the revised Remediation Design submitted
to EPA on January 31, 2008. '

The following Remedial Action tasks are planned to continue:
= RA Monitoring:
» OQOutfall sampling (weekly composite samples) during scheduled months
> Air monitoring during remedial action activities
» OCF construction activities:
» Continue collection of leachate for offsite disposal
» Continue monitoring of leachate volumes
= Stack Hill construction activities:
> Erosion controls and site maintenance
= Site-wide construction activities:
» Continue surface water controls
» Maintain roads and stockpiles onsite
» Maintain erosion controls

Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

1.

Point Ruston is completing permitting for the first phase of development on the
lower site with the City of Tacoma.

Modifications to work plans or schedules proposed to or approved by EPA.

1.

The Second Amendment to the Consent Decree was finalized and the sale of the
property to Point Ruston LLC completed on October 31, 2006.
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G. Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.

1. Point Ruston attends the Town of Ruston’s Town Council meetings routinely to

- answer question or give briefings regarding the status of RA and development
planning activities (1% and 3" Monday of each month).

2. Point Ruston is working with the City of Tacoma on development plans which
incorporate remediation components for the site.

3. Point Ruston is working with MetroParks to incorporate the capping component
into the Peninsula Park design.

4. Point Ruston meets with the Town of Ruston, City of Tacoma and MetroParks to
address operation, maintenance, and monitoring issues at the site.




EM yoa%d ENERGY LABORATORIES, INC. * 1120 S 27th St * PO Box 30916 * Billings, MT 59107-0916

Toll Free 800.735.4489 * 406.252.6325 * FAX 406.252.6069 * eli@energylab.com

LABORATORY ANALYTICAL REPORT

Client: Point Ruston LLC Report Date: 01/03/08
Project: OCF Leachate Collection Date: 12/20/07 13:45
Lab ID: B07121770-001 DateReceived: 12/24/07
Client Sample ID: TSM120720 Matrix:

MCL/
Analyses Result Units Qualifiers AL QCL Method Analysis Date / By

METALS, TOTAL
Arsenic 108  mgl 0.1 £200.7 01/02/08 17:25 / jiw

Report RL - Analyte reporting limit. . MCL - Maximum contaminant level.
Definitions: QCL - Quality control limit. ND - Not detected at the reporting limit.
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Consent Decree for the above referenced site. Point Ruston will continue to provide monthly
reports to EPA for the site organized in the same manner as previous reports prepared by
Asarco to follow item (a) through (g) of this paragraph.

If you have any questions, please call me.
Sincerely,

S WA

Sue O’Neill
Site Manager

Attachment (2 copies)

ee: Chung Ki Yee - Washington Department of Ecology
Evan Griffiths - CH2MHill (2 copies)
Richard Kauffman - ATSDR c/o U.S. EPA Region 10
Leslie Ann Rose - Citizens for a Healthy Bay



http://www.pointruston.com
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Operable Unit 02
Asarco Tacoma Smelter Site

Actions taken to achieve compliance with the Consent Decree during the previous
month. ‘

1. A regular monthly design review meeting was not held in January.

2. Amendments to Asarco’s final Upland Remediation Design (September 2006) are
being prepared consistent with the Second Amendment to the Consent Decree.

- 3. Remedial Action activities continued.

Summary of sampling, tests, and all other data received or generated by Point Ruston
in the previous month.

1. Outfall activities including the following:

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and
Remedial Action — Exhibit F to the Second Amendment requires Point Ruston to
continue outfall monitoring. Outfalls will be monitored to determine if the
monthly average surface water outfall concentrations for arsenic, copper, and zinc
exceed 0.5 ppm at the North and South site outfalls until they are abandoned.

Weekly composite samples will be collected at each outfall during the construction
season. During the winter season, outfall samples will be collected every other
month. Asarco began the following schedule in May of 2003 which Point Ruston
will continue to implement: weekly composite samples will be collected from
May-October, and in December, February, and April.

2. Point Ruston collects OCF leachate in a 5,000 gallon polyethylene tank for offsite
shipment and disposal. LCRS and LDCRS volumes are monitored weekly in
accordance with the draft OCF OMMP. LCRS volumes currently average
approximately 209 gallons per day on the LCRS. Point Ruston shipped 4,050
gallons of leachate (10.8 ppm results attached) on January 4, 2007.

Work Plans and other deliverables completed and submitted during the previous
month.

1. The revised Point Ruston Remediation Design was submitted to EPA on January
31, 2008.
2. No comments were received from EPA during the month of January.
3. Remedial Action during January included the following tasks:
= OCF construction activities: :
> Maintained leachate collection system and shipped leachate for offsite
treatment as necessary to maintain adequate storage capacity in the
temporary storage tank.
= Stack Hill construction activities:

> Maintained erosion and surface water controls
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> Continued development activities with installation of sanitary and storm
systems
> Hauled utility trench soils to lower site for use as cap materials

Site-wide remediation activities:

> Continued surface water controls

» Maintained haul roads and stockpiles onsite

» Maintained erosion and surface water controls

Actions scheduled for the next six weeks.

1. Point Ruston anticipates comments on the Stack Hill Institutional Control Plan
'submitted to EPA on December 20, 2007.

2. Point Ruston anticipates comments on the Sediment Capping Project — Final
Construction Monitoring/As-Built Report submitted to EPA on December 31,
2007.

3. Point Ruston anticipates comments on the revised Remediation Design submitted
to EPA on January 31, 2008. '

5. The following Remedial Action tasks are planned to continue:

RA Monitoring:

» Outfall sampling (weekly composite samples) during scheduled months
» Air monitoring during remedial action activities
OCF construction activities:

> Continue collection of leachate for offsite disposal
» Continue monitoring of leachate volumes

Stack Hill construction activities:

> Erosion controls and site maintenance

Site-wide construction activities:

» Continue surface water controls

» Maintain roads and stockpiles onsite

» Maintain erosion controls

Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

1. Point Ruston is completing permitting for the first phase of development on the
lower site with the City of Tacoma. '

Modifications to work plans or schedules proposed to or approved by EPA.

1. The Second Amendment to the Consent Decree was finalized and the sale of the
property to Point Ruston LLC completed on October 31, 2006.




Monthly Report No. 140, January 2008
Operable Unit 02
Asarco Tacoma Smelter Site

G. Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.

1. Point Ruston attends the Town of Ruston’s Town Council meetings routinely to

~ answer question or give briefings regarding the status of RA and development
planning activities (1% and 3 Monday of each month).

2. Point Ruston is working with the City of Tacoma on development plans which
incorporate remediation components for the site.

3. Point Ruston is working with MetroParks to incorporate the capping component
into the Peninsula Park design.

4. Point Ruston meets with the Town of Ruston, City of Tacoma and MetroParks to
address operation, maintenance, and monitoring issues at the site.
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LABORATORY ANALYTICAL REPORT
Client: Point Ruston LLC Report Date: 01/03/08
Project: QCF Leachate Collection Date: 12/20/07 13:45
Lab iD: B07121770-001 DateReceived: 12/24/07
Client Sample ID: TSM120720 Matrix:
MCL/
Analyses Result Units Qualifiers RL QCL Meihod Analysis Date / By
METALS, TOTAL .
Arsenic 10.8 mag/L 0.1 £200.7 01/02/08 17:25/ jjw
!
Repori RL - Analyte reporting limit. MCL - Maximum contaminant level.

Definitions: QCL - Quality control limit. ND - Not detected at the reporting limit.
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APPENDIX E

TACOMA SMELTER PLUME GENERAL TIMELINE

This timeline depicts the major stages, or implementation steps, of the Tacoma Smelter
Plume project and the timeframe for completion. The steps are divided into three groups
based on the objective:

= Ob_]eCtIVC 1 — Improve Public Awareness -
= Objective 2 — Characterize Soils and Implement Protective Measures; and

= Objective 3 — Improve Institutional Capabilities.

(Please refer to sections 3.2, 4.2, and 5.2 for more detail on the implementation s.téps.)



APPENDIX E: TSP GENERAL TIMEI%INE

IMPLEMENTATION STEPS BY OBJECTIVE

2005 2006 . 2007 - 2008 2009

1 Develop and implement public awareness ¢ampaigns Ago -
2 Maintain websites ' _ )
3 Develop soil sampling and other guidance brochures
4 Sustain/strengthen existing and new partnerships with agencies, orgs
5 Develop partnerships- non-English; financially disadvantaged =
6 Initial contact with State Superintendent (OSPI), school districts
7 Work with schools districts; schools: matetials & training
8 Work with Dept. of Early Learning (DEL), childcare organizations -
9 Work with childcares, develop and share materials and training

10 Address soil contamination: parks, camps; jmulti-famil'y housing

1T Conduct residential soil sampling/Home Env. Asessment List (HEAL)

72005 2006 2007 . 2008 2009

1 Develop and implement Soil Safety Program: schools & childcares
2 Distribute soil sampling and protective measures brochures

3 Follow-up with previously sampled child use properties:

4 Inventory existing parks, camps; multi-family house

5 Develop guidance brochures: properties under development

6 Provide technical assistance/characterization for property owners

S
2006

: : , . 2005 2007 2008 2009 2010 2020
- 1 Ecology improve technical assistance and. SEPA review processes ' '
2 Public Health incorporate message: -nurses; school safety staff
-3 Incorporate soil contamination issues: educational facility operations -
4 Incorporate soil contamination message: curriculums; training '
5 Childcare organizations- institutionalize soil contamination concerns
6 Local land use planning and development policies and processes
7 Local-state agencies: new construction; maintenance; reconstruction
8 Realtors and other land transaction professionals
9 Federal and other government coordination
10 Other state agency grants: local planning; solid waste






